COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/10/2012

ESTIMATE SUMMARY 09:05:44
CONTID: C17261 ESTIMATE NO: 0029 PROG SPEC YR: 2005
PCN: 17261-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 870.0 DAYS TIME ALLOW:  7/3/2011 ??: FIXED COMPLETION DAT
| 25 - Commercial to Main - SB PERCENT TIME:  113.58 ORIG TIME ALLOW: 7/3/2011 ??: FIXED COMPLETION DAT
PROJECT NO: ES2 0251-335
|-25 - Commercial to Main - SB
NAME OF ROAD: 125
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 12/10/2012 DATE TIME STARTED  05/29/2009
9002 N. MOORE RD. DATE LET 05/29/2009 DATE WORK BEGAN
DATE AWARDED 05/29/2009 DATE TIME STOPPED 10/15/2011
DATE CONTRACT EXECUTED  05/29/2009 DATE ACCEPTED 10/15/2011
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 05/29/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  5406,338.07  PARTICIPATING $ 5,403,950.46 $ 8,143.98
AWARD PROJECTAMT:  $  4,134396.75  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.96% TOTAL EARNINGS 5,403,950.46 8,143.98
FUNDS AVAILABLE: $ 2,387.61 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,403,950.46 8,143.98
TOTAL CLAIMS: $ 0.00 RETAINAGE -62,015.95 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,341,934.51 8,143.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,341,934.51 8,143.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,143.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00026

0010 202-00200

0015 202-00203

0020 202-00220

0025 202-00240

0030 202-00700

0035 202-00750

0040 202-01130

0045 202-01300

0050 202-06000

0055 203-00060

C17261
17261-BID
ES2 0251-335

ITEM
DESCRIPTION

Roadway Bid Items

Removal of Slope and Ditch Paving

Removal of Sidewalk

*Removal of Curb and Gutter

*Removal of Asphalt Mat

Removal of Asphalt Mat (Planing)

Removal of Light Standard

Removal of Luminaire

*Removal of Guardrail Type 3

*Removal of End Anchorage

*Removal of Detour

*Embankment Material (Complete In Place)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0029

CURRENT
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UNITS
UNIT PRICE
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ESTIMATE RUN 12/10/2012

AMOUNT

THIS

PERIOD

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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09:05:44

CUMULATIVE
AMOUNT

0.00

2,687.31

3,925.83

29,335.20

711.36

8,481.02

4,240.51

2,379.84

1,341.72

21,869.64

221,525.00



CONTID: C17261 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 17261-BID ESTIMATE RUN 12/10/2012
PROJECT: ES2 0251-335 ESTIMATE NO: 0029 09:05:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0060 203-01500 *Blading 31.000 31.000
HOUR 0.000 0.00
153.41000 31.000 4,755.71
0065 203-01510 *Backhoe 4.000 4.000
HOUR 0.000 0.00
189.34000 4.000 757.36
0070 208-00002 Erosion Log (12 Inch) 174.000 174.000
LF 0.000 0.00
13.78000 174.000 2,397.72
0075 208-00011 Erosion Bales (Weed Free) 21.000 21.000
EACH 0.000 0.00
160.15000 21.000 3,363.15
0080 208-00020 Silt Fence 2,484.000 2,484.000
LF 0.000 0.00
5.66000 2,484.000 14,059.44
0085 208-00033 Sediment Trap 0.000 0.000
EACH 0.000 0.00
113.48000 0.000 0.00
0090 208-00034 Gravel Bag 336.000 336.000
LF 0.000 0.00
6.93000 336.000 2,328.48
0095 208-00070 Stabilized Construction Entrance 2.000 2.000
EACH 0.000 0.00
7,131.13000 2.000 14,262.26
0100 208-00103 *Removal and Disposal of Sediment (Labor) 227.000 227.000
HOUR 0.000 0.00
37.84000 227.000 8,589.68
0105 208-00105 *Removal and Disposal of Sediment (Equipment) 400.000 400.000
HOUR 0.000 0.00
102.40000 400.000 40,960.00
0110 208-00205 Erosion Control Supervisor 407.000 407.000
HOUR 0.000 0.00
85.04000 407.000 34,611.28



CONTID: C17261 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 17261-BID ESTIMATE RUN 12/10/2012
PROJECT: ES2 0251-335 ESTIMATE NO: 0029 09:05:44
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0115 210-04010 *Adjust Manhole 1.000 1.000
EACH 0.000 0.00
595.77000 1.000 595.77
0120 304-06007 *Aggregate Base Course (Class 6) 587.000 587.000
CcYy 0.000 0.00
37.73000 587.000 22,147.51
0125 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 90.240 90.240
TON 0.000 0.00
216.88000 90.240 19,571.25
0130 403-33841 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 7,737.400 7,737.400
TON 0.000 0.00
137.34000 7,737.400 1,062,654.52
0135 403-33851 Hot Mix Asphalt (Grading S) (100) (PG 64-28) 0.000 0.000
TON 0.000 0.00
139.01000 0.000 0.00
0140 411-10255 Emulsified Asphalt (Slow-Setting) 1,347.000 1,347.000
GAL 0.000 0.00
5.08000 1,347.000 6,842.76
0145 412-00600 Concrete Pavement (6 Inch) 0.000 0.000
SY 0.000 0.00
62.86000 0.000 0.00
0150 420-00102 Getextile (Erosion Control) (Class 1) 267.000 267.000
SY 0.000 0.00
3.13000 267.000 835.71
0155 506-00030 *Grouted Riprap 0.000 0.000
CcYy 0.000 0.00
291.26000 0.000 0.00
0160 507-00700 *Slope and Ditch Paving (Special) 16.400 16.400
CcYy 0.000 0.00
1,633.43000 16.400 26,788.25
0165 603-01155 *15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
LF 0.000 0.00
133.83000 0.000 0.00



CONTID: C17261 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17261-BID ESTIMATE RUN 12/10/2012
PROJECT: ES2 0251-335 ESTIMATE NO: 0029 09:05:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 Roadway Bid Items

0170 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000 0.000
LF 0.000 0.00
84.25000 0.000 0.00
0175 604-00305 *Inlet Type C (5 Foot) 0.000 0.000
EACH 0.000 0.00
2,491.00000 0.000 0.00
0175 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,360.00000 0.000 0.00
0180 604-00505 *Inlet Type D (5 Foot) 0.000 0.000
EACH 0.000 0.00
3,146.14000 0.000 0.00
0180 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,200.00000 0.000 0.00
0185 604-00510 *Inlet Type D (10 Foot) 0.000 0.000
EACH 0.000 0.00
4,260.62000 0.000 0.00
0185 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,084.00000 0.000 0.00
0190 604-13005 *Inlet Type 13 (5 Foot) 1.000 1.000
EACH 0.000 0.00
2,896.82000 1.000 2,896.82
0190 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,405.00000 0.000 0.00
0195 604-19105 *Inlet Type R L 5 (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,942.71000 1.000 3,942.71
0195 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

2,434.00000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 12/10/2012
PROJECT: ES2 0251-335 ESTIMATE NO: 0029 09:05:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 Roadway Bid Items

0200  606-00740 Guardrail Type 7 (Style CE) 1,674.000 1,674.000
LF 0.000 0.00
84.49000 1,674.000 141,436.26
0205 608-00000 *Concrete Sidewalk 2,214.300 2,214.000
SY 0.000 0.00
62.86000 2,214.000 139,172.04
0210 608-00010 *Concrete Curb Ramp 163.000 163.000
SY 0.000 0.00
113.62000 163.000 18,520.06
0215 608-00026 Concrete Bikeway (6 Inch) 2,276.000 2,276.000
SY 0.000 0.00
62.25000 2,276.000 141,681.00
0220 608-10010 *Sidewalk Drain 7.000 7.000
EACH 0.000 0.00
1,730.37000 7.000 12,112.59
0225 609-21010 *Curb and Gutter Type 2 (Section I-B) 563.000 563.000
LF 0.000 0.00
16.92000 563.000 9,525.96
0230 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) 5,255.000 5,255.000
LF 0.000 0.00
19.94000 5,255.000 104,784.70
0235 609-23000 *Gutter (Special) 0.000 0.000
LF 0.000 0.00
12.39000 0.000 0.00
0240 609-24004 Gultter Type 2 (4 Foot) 768.000 768.000
LF 0.000 0.00
18.13000 768.000 13,923.84
0245  610-00020 *Median Cover Material (Patterned Concrete) 4,487.000 4,487.000
SF 0.000 0.00
12.09000 4,487.000 54,247.83
0250 610-00060 Median Cover Material (Brick Pavers) 0.000 0.000
SF 0.000 0.00

18.13000 0.000 0.00
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PCN: 17261-BID ESTIMATE RUN 12/10/2012
PROJECT: ES2 0251-335 ESTIMATE NO: 0029 09:05:44
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0255 613-16000 Luminaire (Special) Induction (55 Watt) 0.000 0.000
EACH 0.000 0.00
2,712.30000 0.000 0.00
0255 MATERIAL ALLOWANCE Luminaires (55W) 0.000
EACH 0.000 0.00
1,828.00000 0.000 0.00
0260 613-16020 Luminaire (Special) Induction (165 Watt) 31.000 31.000
EACH 0.000 0.00
2,990.16000 31.000 92,694.96
0260 MATERIAL ALLOWANCE Luminaires (165 Watt) 0.000
EACH 0.000 0.00
2,016.00000 0.000 0.00
0265 613-30005 Light Standard and Luminaire (Pedestrian) 7.000 7.000
EACH 0.000 0.00
5,730.84000 7.000 40,115.88
0265 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
4,103.80000 0.000 0.00
0270  613-34250 Light Standard Metal (25 Foot) 31.000 31.000
EACH 0.000 0.00
5,688.30000 31.000 176,337.30
0270 MATERIAL ALLOWANCE Lt Std Meta 25' 0.000
EACH 0.000 0.00
4,073.20000 0.000 0.00
0275 613-40012 Light Standard Foundation Special 42.000 42.000
EACH 0.000 0.00
1,697.41000 42.000 71,291.22
0280 614-00013 Sign Panel (Class I11) 180.000 180.000
SF 0.000 0.00
30.15000 180.000 5,427.00
0285 614-00044 Timber Sign Post 4x4 Inch 176.000 176.000
LF 0.000 0.00
10.00000 176.000 1,760.00



CONTID: C17261 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 17261-BID ESTIMATE RUN 12/10/2012
PROJECT: ES2 0251-335 ESTIMATE NO: 0029 09:05:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 Roadway Bid Items
0290 626-00000 Mobilization 1.000 1.000
LS 0.000 0.00
239,337.70000 1.000 239,337.70
0295 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70016 F/A Fuel Cost Adjustment 33,728.660 33,728.660
FA 0.000 0.00
1.00000 33,728.660 33,728.66
0305 700-70021 F/A On-The-Job Trainee 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0310 700-70028 F/A ESB Program 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0316 700-70012 F/A Asphalt Pavement Incentive 4,527.400 4,527.400
FA 0.000 0.00
1.00000 4,527.400 4,527.40

CAT NO0201

0320 207-00205

0325 213-00003

0330 213-00061

Landscaping

Topsoil

Mulching (Weed Free)

Mulch Tackifier

CAT0200 CURRENT AMT $  2,869,502.03
1,636.000 1,636.000
CY 0.000
15.45000 1,636.000
0.000 0.000
ACRE 0.000
1,008.95000 0.000
112.230 112.000
LB 0.000
2.97000 112.000

0.00 $ 2,869,482.21

0.00
25,276.20
0.00
0.00
0.00
332.64
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PCN: 17261-BID ESTIMATE RUN 12/10/2012
PROJECT: ES2 0251-335 ESTIMATE NO: 0029 09:05:44
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 Landscaping
0335 700-70310 F/A Landscaping 35,759.490 35,759.490
FA 0.000 0.00
1.00000 35,759.490 35,759.49
0471  207-00205 Topsoil 1,350.000 1,350.000
CcYy 0.000 0.00
15.45000 1,350.000 20,857.50
0472  212-00006 Seeding (Native) (Irrigated) 2.000 2.000
ACRE 0.000 0.00
3,021.89000 2.000 6,043.78
0473  212-00047 Soil Preparation (Special) 1.800 1.800
ACRE 0.000 0.00
4,738.32000 1.800 8,528.98
0474  213-00003 Mulching (Weed Free) 1.800 1.800
ACRE 0.000 0.00
948.97000 1.800 1,708.15
0476  213-00061 Mulch Tackifier 356.000 356.000
LB 0.000 0.00
2.84000 356.000 1,011.04
0477  213-00065 Inorganic Mulch 1-3" River Cobble 943.000 943.000
CcYy 0.000 0.00
82.20000 943.000 77,514.60
0478  213-00700 Landscape Boulder 508.000 508.000
EACH 0.000 0.00
235.71000 508.000 119,740.68
0479  214-00000 Landscape Maintenance 0.500 0.150
LS 0.275 8,143.98
29,614.48000 0.425 12,586.15
0481 214-00230 Deciduous Tree (3 Inch Caliper) 32.000 32.000
EACH 0.000 0.00
513.72000 32.000 16,439.04
0482 214-00310 Deciduous Shrub (1 Gallon Container) 523.000 523.000
EACH 0.000 0.00
21.76000 523.000 11,380.48
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PCN: 17261-BID ESTIMATE RUN 12/10/2012
PROJECT: ES2 0251-335 ESTIMATE NO: 0029 09:05:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 Landscaping
0483  214-00350 Deciduous Shrub (5 Gallon Container) 1,275.000 1,275.000
EACH 0.000 0.00
41.10000 1,275.000 52,402.50
0484  214-00370 Deciduous Shrub (7 Gallon Container) 26.000 26.000
EACH 0.000 0.00
66.48000 26.000 1,728.48
0486  420-00100 Geotextile (Erosion Control) (Class A) 11,067.030 11,067.000
SY 0.000 0.00
3.13000 11,067.000 34,639.71
0487  507-00200 Dry Rubble Slope and Ditch Paving 410.360 410.000
CcY 0.000 0.00
131.73000 410.000 54,009.30
0488 601-01000 Concrete Class B 35.000 35.000
CY 0.000 0.00
758.37000 35.000 26,542.95
0489  602-00020 Reinforcing Steel (Epoxy Coated) 1,425.000 1,425.000
LB 0.000 0.00
0.94000 1,425.000 1,339.50
0491 619-50320 4 Inch Plastic Pipe 0.000 0.000
LF 0.000 0.00
189.60000 0.000 0.00
0492  622-20100 Precast Colored Concrete Cap Type B 100.000 100.000
LF 0.000 0.00
33.15000 100.000 3,315.00
0493  622-20100 Precast Colored Concrete Cap Type C 0.000 0.000
LF 0.000 0.00
33.15000 0.000 0.00
0494  622-20200 Skate Board Protection 32.000 32.000
EACH 0.000 0.00
53.71000 32.000 1,718.72
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PCN: 17261-BID ESTIMATE RUN 12/10/2012
PROJECT: ES2 0251-335 ESTIMATE NO: 0029 09:05:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 Landscaping

0496  623-09900 Sprinkler System 1.000 1.000
LS 0.000 0.00
69,406.66000 1.000 69,406.66
CAT0201 CURRENT AMT $ 584,550.83 $ 8,143.98 $ 582,281.55

CAT NOO0305 Retaining Walls

0340 206-00000 *Structure Excavation 6,224.000 6,224.000
CcY 0.000 0.00
6.78000 6,224.000 42,198.72
0345 206-00100 *Structure Backfill (Class 1) 8,858.000 8,858.000
CcY 0.000 0.00
27.08000 8,858.000 239,874.64
0350 206-00360 *Mechanical Reinforcement of Soil 4,222.160 4,222.000
CcY 0.000 0.00
33.85000 4,222.000 142,914.70
0355  504-04420 *Precast Panel Facing 9,557.100 9,557.000
SF 0.000 0.00
27.00000 9,557.000 258,039.00
0360 506-00209 *Riprap (9 Inch) 1,380.000 1,380.000
CY 0.000 0.00
124.03000 1,380.000 171,161.40
0365 506-00212 *Riprap (12 Inch) 133.330 133.000
CY 0.000 0.00
142.21000 133.000 18,913.93
0370 506-00218 *Riprap (18 Inch) 3,688.300 3,688.000
CY 0.000 0.00
145.00000 3,688.000 534,760.00
0375 514-00200 Pedestrian Railing (Steel) 660.000 660.000
LF 0.000 0.00
307.36000 660.000 202,857.60
0376  601-03050 Concrete Class D (Wall) 52.600 52.600
CY 0.000 0.00

354.78000 52.600 18,661.43
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PCN: 17261-BID ESTIMATE RUN 12/10/2012
PROJECT: ES2 0251-335 ESTIMATE NO: 0029 09:05:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NOO0305 Retaining Walls

0380 601-40400 Structural Concrete Stain (NB walls) 0.000 0.000
SY 0.000 0.00
3.95000 0.000 0.00
0385  602-00000 Reinforcing Steel 9,933.000 9,933.000
LB 0.000 0.00
0.93000 9,933.000 9,237.69
0386 607-53148 Fence Chain Link (48 Inch) 670.000 670.000
LF 0.000 0.00
24.44000 670.000 16,374.80
0386 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
7.49700 0.000 0.00
0390 613-00200 2 Inch Electrical Conduit (Rigid) 2,578.000 2,578.000
LF 0.000 0.00
22.85000 2,578.000 58,907.30
CAT0305 CURRENT AMT $ 1,713,999.76  $ 0.00 $ 1,713,901.21

CAT NOO0306  Structure P-18-BF (NB Linden)

0395 700-70130 F/A Repair (Bridge Deck Repair P-18-BF) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 202-00201 *Removal of Curb Change Order 2 290.000 290.000
LF 0.000 0.00
3.48000 290.000 1,009.20
0405 202-00220 Removal of Asphalt Mat Change Order 2 5,018.000 5,018.000
SY 0.000 0.00
2.55000 5,018.000 12,795.90
0410 202-00425 *Removal of Bridge Railing Change Order 2 290.000 290.000
LF 0.000 0.00
8.67000 290.000 2,514.30
0415 202-00453 *Removal of Portions of Present Structure (Clas s2) 331.000 331.000

Change Order 2
SY 0.000 0.00

159.81000 331.000 52,897.11
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PCN: 17261-BID ESTIMATE RUN 12/10/2012
PROJECT: ES2 0251-335 ESTIMATE NO: 0029 09:05:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0306  Structure P-18-BF (NB Linden)

0420 403-33842

0425 411-10255

0430 515-00120

0435 518-03000

0440 601-03040

0445  606-00301

0446  606-01340

0450 606-01370

0455  606-01380

0456  606-01460

0457  606-02003

Hot Mix Asphalt (Grading S) (100) (PG 64-22) Ch ange 0.000 0.000
Order 2
SY 0.000 0.00
130.55000 0.000 0.00
Emulsified Asphalt (Slow-Setting) Change Order 2 0.000 0.000
GAL 0.000 0.00
5.08000 0.000 0.00
Waterproofing (Membrane) Change Order 2 612.000 612.000
SY 0.000 0.00
10.37000 612.000 6,346.44
*Sawing and Sealing Bridge Joint Change Order 2 76.000 76.000
LF 0.000 0.00
15.00000 76.000 1,140.00
*Concrete Class D (Bridge) Change Order 2 32.200 32.200
cYy 0.000 0.00
599.04000 32.200 19,289.09
Guardrail Type 3 (6-3 Post Spacing) Change Orde r2 1,325.000 1,325.000
LF 0.000 0.00
20.91000 1,325.000 27,705.75
End Anchorage Type 3D 1.000 1.000
EACH 0.000 0.00
676.42000 1.000 676.42
Transition Type 3G Change Order 2 3.000 3.000
EACH 0.000 0.00
1,325.76000 3.000 3,977.28
Transition Type 3H Change Order 2 2.000 2.000
EACH 0.000 0.00
774.75000 2.000 1,549.50
Median Terminal 2.000 2.000
EACH 0.000 0.00
4,274.76000 2.000 8,549.52
End Anchorage (Nonflared) 1.000 1.000
EACH 0.000 0.00

2,444.76000 1.000 2,444.76
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CONTID: C17261 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 17261-BID ESTIMATE RUN 12/10/2012
PROJECT: ES2 0251-335 ESTIMATE NO: 0029 09:05:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0306  Structure P-18-BF (NB Linden)
0460 606-10700 *Bridge Rail Type 7 Change Order 2 340.000 340.000
LF 0.000 0.00
141.64000 340.000 48,157.60
0465 626-00100 *Mobilization (without Autopay) Change Order 2 1.000 1.000
LS 0.000 0.00
45,000.00000 1.000 45,000.00
0470  627-00002 Thermoplastic Pavement Marking Change Order 2 1,166.000 1,166.000
SF 0.000 0.00
3.63000 1,166.000 4,232.58
CAT 0306 CURRENT AMT $ 238,285.45 $ 0.00 $ 238,285.45

PROJECT TOTAL CURRENT AMT $ 5,406,338.07 $

8,143.98 $ 5,403,950.42



